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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– NEW!! Consolidated SS/SD trench unit map
– SS/SD Removal and Building Survey UpdateSS/SD Removal and Building Survey Update

• Parcel C
• Parcel E 500-Series
• Building 253 and 211• Building 253 and 211
• Parcel D-1

– Phase I and II



2013 Radiological Projects



SS/SD Trench Unit Map



Parcel C - Phase II 
SS/SD Removals & Ship Berth Surveys

• Parcel C, Phase II

• Phase II SS/SD Removal 
• 5,969 linear feet of SS/SD lines and 13,140 cubic yard have 

been excavated through February 22 (40% project total)been excavated through February 22 (40% project total)
• Sampling of trenches and RSY pads ongoing

• Ship Berths• Ship Berths 
• Establishing backgrounds 
• Berth surveys are ongoing to allow for removal of asphalt 

covercover



Parcel C, Phase IIParcel C, Phase II



Field Activities in Parcel C Phase IIField Activities in Parcel C Phase II

Collecting soil samples from RSY 4 PadExcavation of SS/SD lines adjacent g pj
to Building 281

Conducting walkover scan of area 
being excavated.



Parcel Parcel CC
Remaining Building and Site SurveysRemaining Building and Site Surveys

• Field work started January 9Building 253 and 211

• Field work started January 15Ship Berths 1 to 5 

• Awaiting analytical resultsNorth Pier • Awaiting analytical results

• To be scoped at a later dateBuilding 224 (Bomb shelter)

• To be scoped at a later dateBuilding 205 (Pump house) • To be scoped at a later dateBuilding 205 (Pump house)



Buildings 253 and 211 



Radiological Survey of Buildings 253 and 211 

M bili d J 9 2013• Mobilized January 9, 2013

• Activities being performed: 
G l B ildi Cl− General Building Cleanup

− Installation of safety set backs on roof
− Removal of trash & debris from work areas

M i f il i & d i li− Mapping of ventilation system & drain lines
− Mobilizing supplies and equipment to upper floors



Field Activities in Building 253 and 211Field Activities in Building 253 and 211

Scanning of drain basin 6th floor after with debris staged for 
surveying 

Consolidating debris in work areas in preparation for surface scanning



Parcel E, 500 Series
Field Activities

Parcel E 500 Series Area
– Completed the asphalt restoration and installation of the storm water 

drainage system on the south side of Building 606 
– All survey units have passed systematic sampling, awaiting off-site 

strontium datastrontium data

Former Shack 79/80 
– SU 2 – Awaiting post remediation sample results

Building 707 Triangle Area  
– SU 9 – Two systematic samples failed for Cs @ 0.127 and 0.122 pCi/g, 

remediation being scheduled 
– SU 13 – Remediation complete, systematic sampling underway



Field Activities Parcel E 500 Series Field Activities Parcel E 500 Series 

Placement of re-bar around U-channel 
installed behind Building 606

Sloping concrete to promote 
drainage from the roadway

Placement of concrete around 
U-channel



Parcel E 500 SeriesParcel E 500 Series
Building and Site SurveysBuilding and Site Surveys

• Internal Draft FSS under reviewFormer Building Site 503

• Draft FSS under review Former Building Site 507

• Draft FSS under review Former Building Site 508

• Final FSS SubmittedFormer Building Site 509

• Awaiting analytical dataFormer Building Site 517

• CDPH performed confirmatory survey on December 19Building 500

• CDPH performed confirmatory survey on December 19Building 521

• Draft FSS under reviewFormer Building Site 520

• Draft FSS under reviewFormer Building Site 506

• Final FSS SubmittedFormer Building Sites 510/510Ag /

• Final FSS SubmittedFormer Building Site 529

• Field work ongoing, 1 SU to be completedFormer Shacks 79/80 

• Field work complete, awaiting Sr-90 analytical data500 Area Site Field work complete, awaiting Sr 90 analytical data  500 Area Site



Parcel C & E Buildings/Sites 
FSS Report Status

Draft

Final

Free-Released

Internal Draft
(Data under review)

Draft

Waiting for concurrence of 
Free-Release determination



Parcel DParcel D--1, Phase I1, Phase I
Report StatusReport Statuspp

• Former Building 383 site

– Navy review of Draft RTCs

• Building 313, 313A & 322 Sites

– Navy review of Draft RTCs– Navy review of Draft RTCs

• Building 274

– Confirmation survey Dec 19
A iti F l l tt f CDPH– Awaiting Free-release letter from CDPH 

• Gun Mole Pier and South Pier

Draft South Pier FSS submitted February 7– Draft South Pier FSS submitted February 7

- Gun Mole Pier FSS in Internal Draft review

• Phase I RACR• Phase I RACR

– Navy review of Internal Draft.  Pending Gun Mole Pier 
data review



Parcel DParcel D--1, Phase II Project Schedule1, Phase II Project Schedule

Submit Internal Draft Execution Plan January 18 2013Submit Internal Draft Execution Plan January 18, 2013

Submit Draft Execution Plan March 22, 2013

Submit Final Execution Plan June 14, 2013

b l 2 20 3Mobilization June 21, 2013

Field Work Completion November 12, 2013

Completion Reports February 3, 2014



SummarySummary
Comments, Questions, Concerns ???


